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Work Plan Basics

! The Work Plan is an outline of the strategies 
to achieve goals defined in the AQ Task 
Group Charter.

! Timetable attachment outlines specific tasks 
and projected dates of completion; timetable 
can easily be modified as projects move 
forward



Task A1

! Objective: Assessment of existing ambient 
air quality monitoring.

! Plan: To produce a map and companion 
summary of existing ambient monitoring; 
make map and data available to 
Clearinghouse website; assess need for 
additional ambient monitoring



Task A1 (cont’)

! Responsibilities: Expect agencies to 
provide info about sponsored monitors; 
participate in discussion of need for additional 
monitors. Cara is the lead for Task A1.

! Costs: In-kind support of participating 
agencies

! Sequencing: Short-term, see timetable for 
expected completion dates



Task A2

! Objective: Develop methodology for PSD 
baseline inventories to ensure consistency 
between States’ baseline inventories for PSD 
and AQRV analyses.

! Plan: Develop consistent methodology 
through a series of group discussions.

! Responsibilities: All group members to 
participate in discussions.



Task A2 (cont’)

! Cost: In-kind support of participating 
agencies.

! Sequencing: Long-term, see timetable for 
expected completion dates



Task A3

! Objective: Develop strategy for assessing 
and mitigating cumulative impacts from CBM 
in PRB vicinity. 

! Plan: Develop strategies through a series of 
group discussions.

! Responsibilities: All group members to 
participate in discussions.



Task A3 (cont’)

! Cost: In-kind support of participating 
agencies.

! Sequencing: Long-term, see timetable for 
expected completion dates.



Task A4

! Objective: Develop recommendations on 
uses for various models for use in air quality 
impact assessment.

! Plan: Develop recommendations on models; 
produce written protocols for each model.

! Responsibilities: Group members to 
participate in discussions and delegate 
member(s) to produce protocols.



Task A4 (cont’)

! Cost: In-kind support of participating 
agencies.

! Sequencing: Long-term, see timetable for 
expected completion dates.



Task A5

! Objective: Provide ongoing assessment of 
Best Available Control Technology (BACT) 
analyses from CBM production & related 
activities in the PRB.

! Plan: MDEQ and WDEQ supply current 
BACT analyses; analyses get distributed to 
task group members.  Update distribution on 
to be determined schedule.



Task A5 (cont’)

! Responsibilities: MDEQ and WDEQ 
continually updating BACT. Delegated 
member will produce report, update and 
distribute on TBD schedule.

! Costs: In-kind support of participating 
agencies.

! Sequencing: Short-term, see timetable for 
expected completion dates.



Questions?


